
Preconstruction Status Report

PI Number: 0008336 SR 155 FROM SR 42/US 23 TO CR 376/RACETRACK ROAD
COUNTY: Henry MPO: Atlanta TMA

LENGTH (MI): 0.56 TIP #:
PROJ NO: CSSTP-0008-00(336) MODEL YR:

PROJ MGR: Shelby, Albert TYPE WORK: Widening
AOHD INITIALS: CONCEPT:

OFFICE: Program Delivery PROG TYPE: Reconstruction/Rehabilitation
CONSULTANT: BOND PROJ:

SPONSOR: GDOT DESIGN FIRM:

PRIORITY CD:
DOT DIST: 3
CONG. DIST: 10
BIKE: Y
MEASURE:
SUFF:

MGMT LET DATE: Print Date  10/1/14
MGMT ROW DATE: Page  1
WHO LETS? GDOT Let
LET WITH:

Phase Approved Proposed Cost Fund Status Date Auth

PE LR1 LR1 $581,010.96 M001 PRECST
ROW LR1 LR1 $543,059.58 M001 PRECST
CST LR1 LR1 $7,262,637.10 M001 PRECST
UTL LR1 LR1 $932,055.32 M001 PRECST

COST EST AMTS

PE $476,631.36 5/6/09
ROW $445,498.00 11/20/08
CST $5,957,892.00 5/6/09
UTL $764,610.00 9/30/08

STIP AMOUNTS

Activity Cost Fund

PE $0.00 M001
ROW $0.00 M001
CST $0.00 M001
UTL $0.00 M001

Design: PREVIOUSLY ASSIGNED TO D-3
EIS: EA|NotApvd|NoSchRW|Upd2-7-08|Russett
EMG: FLY 6580/'07 FOR CONCEPT
LGPA: NOTIFICATION NEEDED
Planning: Bike Facilities Required - ARC 2002 Reg'l Bicycle Transp. & Ped Walkways Plan
Programming: CONFIRMED EXEMPT PER FHWA 6-1-2014

District Comments

[4-14-10] LR NO ACT.

BASE
START

BASE
FINISH TASKS

ACTUAL
START

ACTUAL
FINISH %

Pre Parcel CT Total Parcel in ROW System: Cond Filed: Acquired by: DOT DEEDS CT:

Under Review Options Pending: Relocations: Acquisition MGR:

Released: Condemnations - Pend: Acquired: R/W Cert Date:

BASELINE LET DAT
SCHED LET DATE:
LIGHTING TYPE: None
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